DATE: December 17, 2003
SUBJECT:  Status on Site Activities at Tar Creek Superfund Site, Ottawa County, Oklahoma
BACKGROUND:

In 1983, the site was placed on the National Priorities List (NPL). To fully address the area, the site
was divided into four operable units:

. Operable Unit 1 (OU1) focused on surface and ground water;

. OU2 addressed lead contaminated surface soils found on residential properties and
High Access Areas (i.e., schools, day cares, parks, Indian lands, etc.);

. OU3 addressed abandoned mining chemicals at the Eagle-Picher Office Complex,

located in Cardin, Ottawa County, Oklahoma. The abandoned chemicals were
removed during a removal action and no further action is required on this operable
unit;

. OU4 - will address the mining wastes (i.e., chat piles, flotation ponds, chat bases).

Two Records of Decision (ROD) and two 5-Year Reviews have been performed, to date, on this
site. The first ROD was for OU1 (signed June 6, 1984) and addressed: 1) the surface water
degradation by the discharge of acid mine water; and 2) the threat of contamination of the
Roubidoux Aquifer, the regional water supply. Dikes and berms were constructed to prevent
surface water from entering the mines and recharging the Boone Aquifer, which would reduce the
acid discharge to the surface water. Deep abandoned wells with cracked casings were also plugged
to prevent the downward migration of acid mine water into a drinking water source (the Roubidoux
Aquifer).

A second ROD was signed on August 27, 1997, which addressed lead contaminated surface soils in
residential areas. Remediation of lead contaminated properties has been on going since 1996. In
the year 2000, approximately 1,647 lead-contaminated properties were remediated at a cost of
approximately 45 million dollars. Superfund monies have been disbursed to the county, cities and
towns to provide for repair to county, city and town roads.

Two-Five Year Reviews (April 1994 and April 2000) have been performed to determine/monitor the
effectiveness of the above actions. The findings of the last report determined that the environmental
components of the Water Quality Standards are not being met, but do not pose a human health
threat. The reviews determined that the action taken was appropriate when balanced against the
availability of Superfund monies for use at other sites. Furthermore, the massive costs associated
with any engineering solution for surface water contamination that poses an environmental threat
(but not a human health threat) in the Tar Creek Basin are prohibitively high, and expenditures to
meet those costs would drain Superfund dollars needed for other sites. An After-Action Monitoring
Program began in 1987 to determine if the poor quality of drinking water in several Roubidoux
wells is due to acid mine water infiltrating directly into the Roubidoux Aquifer from the Boone
Formation, or if the acid mine water is migrating into the Roubidoux Aquifer through deteriorated
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casings in the municipal water wells.

Grants continue to be awarded to the State and Quapaw Tribe through Cooperative Agreements,
Management Assistance, Technical Assistance Grant, etc., to participate in the Superfund Process
including the implementation of an After Action Monitoring program on OU1, programs with the
county health department, two Pilot Remedial Investigation/Feasibility Study on Indian properties,
as well as activities associated with OU2 and OUA4.

A Memorandum of Understanding (MOU) was signed in May 2003 among the EPA, the
Department of Interior (DOI), and the U.S. Army Corps of Engineers. The purpose of this MOU is
to facilitate a coordinated response to environmental contamination, physical safety concerns
(including open mine shafts, subsidence, and flooding), and poor economic conditions at the Tar
Creek Mining Area) of Oklahoma.

Negotiations for the Remedial Investigation/Feasibility (RI/FS) for OU4 were initiated in December
2000, with the issuance of a Special Notice letter, Administrative Order on Consent (AOC) and a
Statement of Work (SOW) to the Responsible Parties. From December 2000 to January 2003,
negotiations were lengthy and very difficult due to: 1) the amount of time required between the
Responsible Parties to work out a funding agreement among themselves; 2) the complexity of the
site; 3) some of the Responsible Parties (i.e., ASARCO, NL Industries, Doe Run) pulling out of the
negotiations; and, 4) Department of Justice’s request to the Region to suspend negotiations until
language was established in the Administrative Order on Consent for the federal Responsible Party.
In February 2003, EPA received clearance from the Department of Justice to move forward with
negotiations with the Oklahoma Department of Environmental Quality (ODEQ) and the Quapaw
Tribe for the RI/FS.

CURRENT STATUS:

. OUL - The Oklahoma Department of Environmental Quality (ODEQ) is continuing to
monitor Roubidoux wells and plug abandoned wells, through the After Action Monitoring
Program.

. OU2 - The current phase of residential cleanups completed at the end of October 2003.

Over 2,000 residential yards and high access areas have been remediated since the inception
of cleanup in Quapaw, Cardin, Picher, Commerce, and North Miami. Soil remediation and
community education have helped reduce the number of children with elevated blood lead
by 50 percent. EPA is currently identifying remaining properties in the Tar Creek area that
may need remediation. As of December 15, 2003 approximately 634 properties are
identified that may require sampling. In coordination with the State, EPA developed a
“Decision matrix for Prioritizing remaining residential Properties and Public Areas” to
prioritize additional clean ups. At this time, 78 residential properties with children six years
old and under are being sampled.

. Negotiation with two mining companies (Blue Tee and Gold Fields) and the Department of
Interior to perform and finance a Remedial Investigation/Feasibility Study on OU4, which
includes chat piles, chat bases and flotation ponds, was completed. The AOC was signed on



December 9, 2003.

. Congressional interest remains high with Senators Inhofe and Nickles, and Congressman
Carson. EPA Region 6’s Regional Administrator will attend a town hall meeting with
Congressman Carson August 29 in Tar Creek and met with Senators Inhofe and Nickles in
Washington on several occasions.

TECHNICAL, LEGAL OR COMMUNITY CONCERNS:

. The public believes the funds expended to remediate this site are excessive and have done
little to address the multiple problems that plague this site. As a result, residents in the
towns Picher and Cardin, desire a buyout

REGIONAL CONTACTS:  Remedial Project Managers: - Mike McAteer 214-665-7157; Ursula
Lennox, 214-665-6743
Counsel - Jim Costello, 214-665-8045;
Regional Public Liaison - Arnold Ondarza, 303-312-6777
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